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I-80/I-680/SR12 Interchange Initial Construction Package
04-SOL-80/680/12 Interchange

PM SR12 (West) R1.7-R2.8; PM SR12 (East) L1.8-R4.8
PM I-80 10.6-16.50 and PM I-680 10.02-13.13
EA/Project Number 04-0A5341/04-000-0150

Agency SponsorsDesign Consultant



Scope of WorkScope of Work
Initial Construction Package
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Estimated Cost & DBE PercentageEstimated Cost & DBE Percentage

ITEM
TOTAL 

PROJECT COST

Roadway Items $18.6M

Structure Items $37.8M

Current Cost Estimate
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Subtotal Construction $56.4M

DBE Requirement = 10%



Green Valley Road 
Interchange

I-80 Braided Ramp

SR 12 Separation

Bike Trail Connection

Bio-Filtration Basin
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U.S. Army Corps of Engineers – Individual Section 
404 Permit

San Francisco Bay Regional Water Quality Control 
Board Section – 401 Water Quality Certification
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Biological Opinion Requirements



PG&E – Gas Valve Lot Relocation, 12kV Distribution 
Relocation (overhead and joint trench) - Ongoing

AT&T Access Modification – Beginning October 1

City of Fairfield – Waterline Relocation – with Highway Contract

City of Benicia – Waterline Relocation – with Highway Contract
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City of Benicia – Waterline Relocation – with Highway Contract

City of Vallejo – Waterline Relocation – with Highway Contract



Temporary pavement on the westbound Green Valley 
Road on ramp

Temporary pavement for the westbound I-80 detour

Temporary pavement on Green Valley Road
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Ultimate SR12, westbound I-80 and westbound SR12 
separation
Construct Green Valley Road Over Crossing
Realign I-80
Construct ramps and bike path
30” and 39” waterlines
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30” and 39” waterlines



Green Valley Road Temporary Pavement and north 
conform
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Reconstruct eastbound I-80 on and off ramp to 
conform with the new Green Valley Road
Remove Existing Green Valley Road over crossing
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Construct portions of the westbound I-80 conforms on 
both ends of the project
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Construct a portion of westbound SR12 ramp
Remove existing westbound SR12 on ramp
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Remove remaining portion of existing I-80 on ramp
Remove a portion of existing Green Valley Road
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Construct remaining Green Valley Road
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Access Road 

Tree Removal
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